
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

10:34 PM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Bradd, David

Diary #: 266 Date: 01-Feb-2012 Wednesday

Approved Date:

Shift Hours: 07:00 am 07:30 pm Break: Over Time: 04:00

Const Calendar Day: 876

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Work description.

The contractor finished forming and installing Strand #18, floated Strand #18 between the east end of the
south deviation saddle and T-1, hauled Strand #19, and installed Strand #19.

Bid Item: 067 C-PWS-016.06704-0120F4 Install & Adjust PWS 16-20

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR JERRY KUBALAIronworker 0.00 0.00 0.00 0.00

FOR MATTHEW HOLTIronworker 0.00 0.00 0.00 0.00

FOR JAMES BENNINGHOVEIronworker 0.00 0.00 0.00 0.00

Diary: Dispute

General Comments

See Laraine Woo's diary for labor.
06:30 Ar office. Office work.
08:00 Ar jobsite.

Fd. Benninghove crew forming Strand #18 at the north diviation saddle.
Fd. Holt crew inserting Strand #18 into slot J-S-5 at the jacking saddle.
Fd. Kubala crew forming Strand #18 at south deviation saddle.
Fd. Strand #18 with PWS clamp attached to floating arm at the south deviation saddle with Strand
#18 floating between the south deviation saddle and T-1.

08:30 Begin hauling Strand #19 on secondary hauling system around W-2.
Holt crew works to remove sag on Strand #18 between the north deviation saddle and the jacking
saddle, and between the jacking saddle and the south deviation saddle.

09:00 Attach Strand #19 to the floating arm at the east end of the south deviation saddle.
10:50 Installation complete on Strand #18.
10:51 Release the tension on Strand 18 applied by the floating arm at the south deviation saddle.
11:15 Kubala crew attaches PWS clamp to Strand #19 at the east end of the south deviation saddle.

Kubala forms hex shape to Strand #19 coming out of the east end of the south deviation saddle.
Benninghove crew continues forming Strand #19 at north deviation saddle.

12:00 Safety meeting in Caltrans/ Smith Emory conex box.
15:30--------------------Overtime begins--------------------------
17:00 Benninghove crew attaches PWS clamp to Strand #19 (Strand #19 completely installed at north

deviation saddle.) Tower crew informed that installation of Strand #19, north deviation saddle, is

067 C-PWS-016.067
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complete.
18:00 Kubala crew finishes installing Strand #19 at south deviation saddle. Tower crew informed that

installation of Strand #19 is complete.
18:15 Kubala crew attaches floating arm to Strand #19 at east end of south deviation saddle.
18:30 Lv field for office.

Documentation.
19:30 End of workday.
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